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Project Update

The project is currently in Civil Stage of the construction phase and is scheduled for commissioning in Mid 2027.
Activities from the previous month:

= Continuation of civil and structural furnace works, including sheeting of furnace building, suspended slabs,
walls and ramps.

= Installation and alignment of entry loading tables during the June down day.

= Piping and structural design progressing, with ~70% issued for review and 50% of drawings now AFC.

= Key design elements advancing, including completion of slab alignment bumper concept and receipt of
discharge shedder structural drawings for review.

= Development of Factory Acceptance Testing (FAT) procedures for heating

=  Commissioning of fourth route equipment now in close out.

= Submission of CEMP 05 for Stage 4 — Fit-out and Drainage.

Activities planned for the next month:

= Majority of piping and structural deliverables progressing to AFC.

=  Detailed design completed for slab alignment equipment for WBF3 loading table.
= Continued FAT development for heating PLC.

= Continued civil construction works.

=  Continuation of hydraulic building columns and block walls

______________________________________________________________________________________________________________________________________________________|

Project Staging

v' Enabling Works - Site establishment, demolition, excavation to 3m depth to remove concrete slab and
underground services etc and electrical infrastructure preparation (June 24 — Sept 24).

v Stage 1 - Cranes and Roof installation. Services relocation and infrastructure (Sept 24 — Dec 24).

v Stage 2 - Major civil works including furnace & fourth route foundations, auxiliary foundation and miscellaneous
footings (Dec 24 — June 26).

v Stage 3 - Mechanical and electrical installations (Apr 26 — Jul 26).
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Next - Stage 4 - Building Fit-out and Auxiliary building works (Aug 25 — Jan 26).

Engagement Activities

The following engagement activities were undertaken during the reporting period:

= PKSW EPA liaison meeting held on 14 May 2026.

Statutory Approvals and Compliance

BlueScope complied with the Development Consent supporting management plans during the report period. Nil
non-conformances were identified or raised.

Iltems of note:

= Nil

Reviews, Inspections and Audits

Examples of recent inspections and audits carried out:

A2869142 - Project Prime Environment Audit: June 2026

Environmental Performance

BlueScope undertakes extensive monitoring and reporting in accordance with relevant licences and approvals.
These reports are publicly available via the BlueScope in the lllawarra website -

https://www.bluescope.com/illawarra/environmental-responsibility/reporting-on-performance.

Performance Metric:

Environmental Non-Compliances 0

Complaints 0

Minutes from the most recent Community Consultative Committee meeting can be sourced from the BlueScope in
the lllawarra website - https://www.bluescope.com/illawarra/our-communities/community-consultative-committee.
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