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Introduction 

Background 

 

The project involves the construction of a Metal Coating Line #7 (MCL7) adjacent to the existing Coil Paint Line #8 

(CPL8). BlueScope Steel Limited (BSL) has obtained SSDA Consent Approval SSD-45510464 on the 15th of 

September 2023.  

 

Purpose of Report 

 

The purpose of this report is to provide notification as per Development Consent Conditions A7 and A8 as below.  

This report is provided with 30 days’ notice prior to commencement.  

 

A7 – Notification of Commencement. 

The date of commencement of each of the following phases of the development must be notified to the 

Planning Secretary in writing, at least one month before that date, or as otherwise agreed with the Planning 

Secretary: 

(a) construction; 

(b) operation; and 

(c) cessation of operations. 

 

A8 – Notification of Commencement. 

If the construction or operation of the development is to be staged, the Planning Secretary must be notified in 

writing, at least one month before the commencement of each stage (or other timeframe agreed with the 

Planning Secretary), of the date of commencement and the development to be carried out in that stage.  

Notification of Commencement 

A7 – Notification of Commencement – Construction.  

As required by the Development Consent Condition A7, BSL hereby notifies the Planning Secretary that 

construction of the main buildings is expected to commence on the 10th of November 2023.  

For information, Operation of the plant is expected to commence late 2025, with commissioning commencing in the 

1st calendar quarter of 2025. 
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A8 – Notification of Commencement – Staging.  

The Project will be constructed over four (4) stages.  

 

Stage 

 

Stage details 

 

Commencement 

Dates 

 
 
 

 
Stage 1  

Construction works to be completed in 

Stage 1 include: 

 
In ground works including but not limited 
to foundations, services and ground slabs. 

 
 
 

 
10 

Nov 

2023 

 
 
 
 

 
Stage 2  

Construction works to be completed in 

Stage 2 include: 

 
Above ground works and any remaining in 
ground works; foundations, services and 
ground slabs. 

 

 
 
 
 

 
12 

Feb 

2024 

 
 
 
 

Stage 3  

Construction works to be completed in 

Stage 3 include: 

 

Administration building expansion.  

 
 
 

7 
June 
2024 

 
Stage 4  

 

Metal Coating Line and Ancillary 
Equipment. 

 

 
14 

July 
2024 

 

Justification for staging 

The use of staging allows below ground, early construction activities to commence prior to the full design of the 

facility being completed. This minimises the overall construction period and disruption to the surrounding 

community. In addition, it allows the design to be optimised again without increasing the overall project 

duration. 

This also allows the approval process by various bodies to be optimised; certifying authority, BSL, designers 

and engineers able to focus and work on smaller sections of the scope of work at any one time.  

 

 

 


