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1. INTRODUCTION 

Sydney Environmental Group Pty Ltd (SE) was engaged by Prime Constructions Pty Ltd & BlueScope Ltd (the 
client), to prepare a Construction Environmental Management Plan (CEMP) for the proposed development at 
25-55 Templar Road, Erskine Park NSW (refer Figure 1). 

SE has the following project appreciation: 

• The site is comprised of Lot 3 DP1094504 encompassing an area of 10.3 ha; 

• The site is proposed for redevelopment comprising expansion of carpark and construction of additional 
warehouses and associated offices for general industrial use; and 

• A CEMP is required for submission to the Principal Certifying Authority. 

SE were engaged to: 

• Prepare a CEMP for the proposed construction activities of the client at the site. 

The site identification details, and associated information are presented in Table 1 below. 

Table 1. Site Identification Information 

Attribute Description 

Street Address 25-55 Templar Road, Erskine Park NSW 

Lot and Deposited Plan (DP) Lot 3 DP1094504 

Geographical Coordinates 33°49'8.8"S 150°47'37.32"E (Centre of site) 

Site Area ≈ 10.3 ha 

Local Government Area (LGA) Penrith City Council 

Zoning 
IN1 General Industrial 

(State Environmental Planning Policy (Industry and Employment) 2021) 

 
The locality and the general layout of the site are set out in Figure 1.  
 

1.1. Project Description 

The proposed development consists of expansion of carpark and construction of a Metal Coating Line including 
additional warehouses and associated offices for general industrial use. 

The purpose of this CEMP is to avoid or minimise the potential environmental impacts associated with the 
project.  The CEMP sets out all the safeguards required to minimise any adverse impacts to the environment. 
The main environmental risks of the proposal are associated with sediment runoff into the local stormwater 
network, disruption of the local traffic network, loss of local amenity, discharge of groundwater and noise 
generated during construction. The Construction Methodology has identified mitigation measures that will be 
implemented to reduce and effectively manage these impacts. Any residual impacts will not be significant if the 
mitigation measures are implemented. The overall environmental risk level of the project has been identified as 
not significant. 
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1.1.1. Construction Activities 

The project requires a site management plan to be prepared in order to facilitate construction activities. The key 
aspects included: 

• Works zone located within the site; 

• Materials storage areas within the site; 

• Single point of entry and exit to the site compound to maximise security, eliminate entry from 
unauthorised visitors and maintain good environmental controls within the site; 

• Protection of existing vegetation and trees; and 

• Location of temporary water, power and drainage services for connection to site facilities. 

Following the implementation of appropriate safety and environmental controls, including fencing, signage, 
sediment and erosion controls, and delivery and placement of site amenities as per the site management plan, 
construction works may proceed. 

1.1.2. Construction Timetable and Hours of Work 

Site establishment has been completed and construction activities are in progress. It is expected that the 
majority of construction activities will reach completion around July 2025, whereafter equipment commissioning 
activities will continue through to around end 2025 to early 2026.  

The approximate construction programme and timeline for the project is provided as follows:    

 

In general, the proposed work hours are 7 am to 6 pm Monday to Friday and 8 am to 1 pm on Saturdays 
(including the warming up of plant / machinery or noise above conversation levels). Construction works may be 
required on Sundays and in addition to the approved working hours, however, prior written approval will be 
obtained for any out of hours works required. 

SE also notes that as of the date of this revision, the following additional construction hours are proposed: 
 

• Saturdays until 30 June 2025, from 1pm to 3pm; and 

• Sunday to Friday until 31 May 2025, Night Shifts. 
 
The works proposed during these extended hours will be limited to works with minimal potential for noise 
generation, such as formwork, reo-fixing and metal roofing and cladding. 
 
Furthermore, no deliveries are proposed during the extended construction house on Saturday and Sunday, with 
all delivered undertaken during normal construction hours, already approved for the site. 
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An updated Noise Management Plan (Appendix F) and Traffic Management Plan (Appendix G) have been 
prepared in relation to the proposed extended construction hours, per B24 of the Development Consent.  
 

1.2. Objectives of CEMP 

The objectives of the CEMP are to: 

• Outline the environmental objectives and outcomes to be achieved in the project’s construction; 

• Identify measures to protect the environment, and ensure compliance with environmental legislation 
drawing from the commitments outlined within the DA documentation; 

• Review and manage identified environmental risks of construction; 

• Specify the detailed requirements on how environmental mitigation measures should be implemented 
in practice; 

• Detail the legal and other obligations of the project and ensure compliance; 

• Ensure that personnel are fully aware of their environmental obligations under this plan, relevant 
regulations and the contract; 

• Define responsibilities and reporting lines for the environmental mitigation matters during 
construction; 

• Identify the need for, and facilitate obtaining external permits; 

• Facilitate consultation and communication with external stakeholders such as the local community and 
government agencies; 

• Provide a basis for environmental audits, monitoring and reporting of the construction works; 

• Ensure all employees are provided with sufficient training, development and support to recognise, avert 
and if necessary, effectively manage an environmental accident or non-conformance;  

• Satisfy Condition B1 and B2, Section 4.38 of the Environmental Planning and Assessment Act 1979 by 
including a Construction Traffic Management Plan within Appendix G; 

• Satisfy Condition B26 and B27, Section 4.38 of the Environmental Planning and Assessment Act 1979 by 
including a Construction Noise Management Plan within Appendix F; 

• Satisfy Condition B48 and B49, Section 4.38 of the Environmental Planning and Assessment Act 1979 by 
including a Construction and Demolition Waste Management Plan within Appendix H;  

• Satisfy Condition C1 and C2, Section 4.38 of the Environmental Planning and Assessment Act 1979; and 

• Ensure all project sites are returned to a satisfactory condition on completion of the Contract. 

1.3. Context of CEMP 

1.3.1. Environmental Management System  

This CEMP is an integral part of the site Environmental Management System (EMS) as it details specific 

construction phase requirements that will ensure regulatory policy, continual improvement, and that 

objectives and targets are met throughout construction of the proposed development. 
 
The CEMP is also the key environmental management document that Project Managers rely on to ensure 
appropriate environmental management practices are followed during the project activities. A controlled copy 
of the CEMP will be located on the client electronic server and will be available to all members of the client 
team. The CEMP will also be available at the site office. 

1.3.2. Policy 

The site EMS is governed by national and state legislation and guidelines including: 

- Environmental and Planning Assessment Regulation (2000); 
- Protection of the Environment Operations Act (1997); 
- SafeWork NSW Code of Practice: How to Manage and Control Asbestos in the Workplace (2022); 
- SafeWork NSW Code of Practice: How to Safely Remove Asbestos (2022); and 
- NSW EPA Guidelines for Consultants Reporting on Contaminated Sites (2020). 

1.3.3. Subcontractor Management 
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All subcontractors utilised by the client throughout the course of the project are to be made aware of their 
environmental obligations and requirements of this CEMP. It is envisaged that all subcontractors will work under 
the requirements of this CEMP. 

The environmental performance of potential subcontractors is assessed prior to their award and environmental 
conditions are incorporated into relevant subcontracts. All sub-contractors will be subject to the site induction 
and assessment process. If a sub-contractor fails to carry out their environmental responsibilities under the 
contract, they will be issued with a non-conformance and managed accordingly. 
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2. PLANNING REQUIREMENTS 

2.1. Development and Approval Process 

The client is responsible for obtaining all legislative approvals and maintaining environmental documentation 
throughout the project. They will ensure that all activities undertaken as part of the Project are done in 
accordance with the Development Approval for the site. 

As part of the project review process, legislative and other requirements applicable to the project scope should 
be identified in a client Legal Register. The Construction Manager is responsible for ensuring that all applicable 
approvals, permits and licenses are held for the project. 

All relevant environmental legal requirements should be identified at a corporate level and recorded on an 
Environmental Legal Obligation Register. A review of legislative changes and their impact on the client 
operations is to be conducted monthly at a corporate level (where appropriate) and communicated to site 
through the EHS Manager. Changes to local legislative and other requirements are reviewed by the EHS 
Manager. Any changes will be communicated to the client and the Environmental Legal Obligation Register and 
other areas of the CEMP will be amended to ensure legal compliance. 

2.2. Statutory Obligations and Requirement 

The DA identifies the applicable planning instruments and legislation. The approvals that have the potential 
to be required are listed in the following table (Table 3). For more information about the statutory obligations 
refer to the site’s DA and local council Development Control Plans (DCPs). 

2.2.1. Environmental Objectives, Targets and Program 

The client objectives and targets have been developed to align with these identified environmental aspects 
and impacts that may arise as a result of the project. 
 
In addition, the client will maintain an aspects and impacts register as part of the EMS. The register will identify 
construction activities, and asses the environmental risk associated with each activity. The objectives and 
targets have been developed to align with these identified aspects and impacts. 
 
The objectives and targets program (Table 4) also details specific actions, reporting requirements, 
responsibilities and timeframes to ensure that these objectives and targets are achieved. Table 4 identifies 
relevant overall Environmental objectives and targets that this project contributes to. 
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Table 3. Potential list of environmental approvals prior or during construction 

Regulatory Requirements 

 

 

Activity requiring 
approval 

 

Legislation, 
Licences, Permits 
or Consents 

 

Authority 

 

Date 
required / 
construction 
stage 

 

Person 
responsible 

 

Reporting requirements 

Construction 
works likely to 
result in a relic 
being discovered, 
exposed, moved, 
damaged or 
destroyed 

Permit under 
Section 139 of 
the 

Heritage Act 1977 

NSW 
Heritage 

Council 

During 
detailed 
design / 
Before 
construction 

Project 
Manager 

Prepare and submit an 
Archaeological Research Design 
and Methodology to the NSW 
Heritage Council. 

Submit application for approval 
of S139 exception based on 
discussions with NSW Heritage 
Council. 

Excavations 
intercepting 
groundwater 

Water access 
licence under 
Part 

5 of the Water 
Act 1912 

DPIE 
Water 

During 
detailed 
design / 
Before 
construction 

Project 
Manager 

Consult with DPIE Water during 
detailed design and before 
submitting any licence 
applications. 

Provide the geotechnical 
assessment and pre-
construction groundwater 
monitoring results with the 
licence application. 

Dewatering 
of open 
excavations 

Licence to 
discharge under 
the Protection of 
the Environment 
Operations Act 
1997 

Commercial 
Trade 
Wastewater 

Agreement 

 

Penrith City 
Council / 
Sydney 
Water 

During 
detailed 
design / 
Before 
construction 

Project 
Manager 

Consultation with Council and 
Sydney Water are required to 
discharge groundwater to 
existing stormwater system. 
Preparation and submission 
for a licence with the EPA may 
also be required. 

Application for trade waste 
agreement with Sydney Water if 
discharge to sewerage system is 
required. 

Tree removal 
/ pruning as a 
result of the 
project 

Tree removal / 
pruning permit 
under the loc 
Council Local 
Environment Plan 
and relevant 
conditions 
outlined within 
the DA 

Penrith City 
Council  

Before 
removal or 
pruning of 
any trees 

Project 
Manager 

Consult with the Penrith City 
Council. Written consent is 
required from Council. 

Remediation 
/ Removal of 
asbestos 
materials 

Class A or B 
Asbestos Removal 
licence issued by 
Safe Work NSW 

Safe Work 
NSW 

During 
detailed 
design / 
Before 
construction 

Project 
Manager 

Consult with Safe Work NSW 
regarding permit requirements 

Storage of 
Construction 
related 
equipment in 

No building 
materials, work 
sheds, vehicles, 
machines, or the 
like shall remain 

Penrith City 
Council 

During all 
phases of 
construction 
if required 

Project 
Manager 

Consult with Penrith City 
Council. Written consent is 
required from Council. 
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the road 
verge 

in the road 
reserve during 
works without the 
written consent 
from Penrith City 
Council. 

Table 4. Objectives and Targets Program 

Objective Target Actions Reporting Responsible Time-frame 

A Minimise 
Harm  
Minimise 
harm to the 
environment 
as a result of 
our works 

A1 No major 
environmental 
incidents. 

► To be managed 
through the 
implementation of 
Construction 
Environment 
Management Plan 
and standalone 
tasks managed by 
the Project 
Manager. 

► In accordance 
with project 
incident Response 
Plan and in Monthly 
Reports.  

► Overall 
responsibility for 
this 
target lies 
with the 
Project 
Manager. 
► All incidents 
to be reported 
in Monthly 
Reports. 

► Review of 
incidents and 
potential 
incidents as 
they occur. 
►Overall 
review 
through 
monthly 
reporting. 

B Employee 
awareness 

To continually 
improve our 
environmental 
performance 
(and 
implementation 
of 
environmental 
practices) 
through 
increased 
employee 
knowledge and 
development of 
a positive 
attitude. 

B1 Develop and 
maintain a 
program of 
ongoing 
environmental 
training. 

► Develop and 
refer to the client 
Training 
Guidelines and 
Procedures. 

► Training records 
to be maintained in 
accordance with 
the client Training 
Guidelines and 
Procedures. 
► 
Environmental 
training 
activities and 
their 
effectiveness 
are to be 
reported in 
the six-
monthly 
audits 

► Overall 
responsibility 
for this target 
lies with the 
Project 
Manager. 

► The 
environment 
training 
program is to 
be reviewed 
every six 
months for  
monthly 
effectiveness. 
Opportunities for 
improved 
training are to 
be raised and 
implemented 
as required. 

C Waste 
minimisation 

To adopt waste 
minimisation 
principles and 
appropriate 
waste 
management 
practices 
through all 
stages of the 
clients 
operation. 

C1 Track and review 
the amount of 
waste produced on 
site on a monthly 
basis. 

► To be 
managed 
through 
implementation 
of Construction 
Environment 
Management 
Plan 

► To be reported in 
Monthly 
Report 

► Overall 
responsibility for 
this 
target lies 
with the 
Project 
Manager. 
► All 
incidents to 
be reported in 
Monthly 
Reports. 

► Overall review 
every six months. 
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Objective Target Actions Reporting Responsible Time-frame 

D Waste disposal 
To classify and 
treat waste 
spoil generated 
from 
construction 
activities. 

D1 No instances of 
illegal 
transportation and 
disposal of either 
classified or 
unclassified waste. 

► Undertake soil 
sampling of spoil 
to increase 
understanding of 
material for 
disposal at an 
appropriate 
waste 
management 
facility. 
► Develop and 
implement 
Construction 
Environment 
Management 
Plan 

 

 

 

 

 

 

 

► Ensure log books 
are filled 
out. 
► Maintain a 
waste log on- 
site. 
► To be reported in 
Monthly 
 Reports 

► Project 
Manager is to 
report on 
waste 
tracking in 
Monthly 
Reports. 
► Undertake 
appropriate 
waste 
classification, 
treatment, 
handling and 
disposal of all 
waste. 

► Additional soil 
sampling for 
areas are to 
commence 
before 
construction. 
► Excess spoil 
may be tested in 
situ before 
construction or in 
stockpiles during 
construction. 

 

 

 

 

 

 

 

E Dust 
minimisation 

To prevent 
excess 
generation of 
dust 

E1 Dust related 
complaints are 
minimised and any 
instances of dust 
related complaints 
from the 
public are closed out 
within the 
timeframe 
agreed with 
the 
complainant. 
 
 
 

► To be managed 
through 
implementation of 
Construction 
Environment 
Management Plan 

► To be reported in 
Monthly 
Reports 

► Overall 
responsibility 
for this target 
lies with the 
Project 
Manager. 
► All 
incidents to 
be reported in 
Monthly 
Reports. 

► Overall review 
monthly. 

F Vegetation 
To prevent 
unnecessary vegetation 
clearance 

F1 No instances of 
unapproved 
vegetation / 
damage. 

► To be 
managed 
through 
implementation 
of Construction 
Environment 
Management 
Plan and Aborists 
Report. 

► To be reported in 
Monthly 
Reports 

► Overall 
responsibility 
for this 
target lies with 
the Project 
Manager. 
► All incidents 
to be reported 
in Monthly 
Reports. 

► Overall review 
monthly. 

G Noise 
Minimisation 
To minimise noise 
disturbance to 
residents 

G1 No work outside 
approved working 
hours. 

G2 No work to 
contravene licence 
conditions, 
approvals, permits 
etc. 

► To be 
managed 
through 
implementation 
of Construction 
Environment 
Management 
Plan. 

► To be reported in 
Monthly 
Reports 

► Overall 
responsibility 
for this 
target lies with 
the Project 
Manager. 
► All incidents 
to be reported 
in Monthly 
Reports. 

► Overall review 
monthly. 

H Erosion and 
sedimentation 
To minimise erosion 
and sediment loss 

H1 No instances of 
sediment loss off-
site due to 
inappropriate or 
poorly maintained 
erosion and 
sediment controls. 

► To be 
managed 
through 
implementation 
of Construction 
Environment 
Management 
Plan. 

► To be reported in 
Monthly 
Reports 

► Overall 
responsibility 
for this 
target lies with 
the Project 
Manager. 
► All incidents 
to be reported 
in Monthly 
Reports. 

► Overall review 
monthly. 

I Heritage 
To avoid impacts on 
heritage items / places 

I1 No unapproved 
impact on heritage 
items and places. 

► To be 
managed 
through 
implementation 
of Construction 
Environment 
Management 
Plan 

► To be reported in 
Monthly 
Reports 

► Overall 
responsibility 
for this 
target lies with 
the Project 
Manager. 
► All incidents 
to be reported 
in Monthly 
Reports. 

► Overall review 
monthly. 
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Objective Target Actions Reporting Responsible Time-frame 

J Vibration 
To minimise instances 
of property damage 
from vibration 
generated from 
construction activities. 

J1 No instances of 
structural damage 
caused by vibration. 

► To be 
managed 
through 
implementation 
of Construction 
Environment 
Management 
Plan. 

► To be reported in 
Monthly 
Reports 

► Overall 
responsibility 
for this 
target lies with 
the Project 
Manager. 
► All incidents 
to be reported 
in Monthly 
Reports. 

► Overall review 
monthly. 

K Visual amenity  
To minimise visual 
impacts caused by 
construction 

K1 Visual amenity 
complaints are 
minimised and any 
complaints from the 
public in regard to 
static construction 
activities are closed 
out within the 
timeframe agreed 
with the 
complainant. 

► To be 
managed 
through 
implementation 
of Construction 
Environment 
Management 
Plan. 

► To be reported in 
Monthly 
Reports 

► Overall 
responsibility 
for this 
target lies with 
the Project 
Manager. 
► All incidents 
to be reported 
in Monthly 
Reports. 

► Overall review 
monthly. 

L Traffic and access 
To avoid disruption to 
traffic and access 

L1 Traffic and access 
related complaints 
are minimised and 
any instances of 
traffic related 
complaints from the 
public and closed 
out within the 
timeframe agreed 
with the 
complainant. 

► To be 
managed 
through 
implementation 
of Construction 
Environment 
Management 
Plan. 

► To be reported in 
Monthly 
Reports 

► Overall 
responsibility 
for this 
target lies with 
the Project 
Manager. 
► All incidents 
to be reported 
in Monthly  
Reports. 

► Overall review 
every six months. 
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2.2.1. Critical Construction Activities 

The entire site will have a site-specific Safe Work Method Statement (SWMS) outlining controls required during 
specific construction activities. 
 
The SWMS is an approved work plan outlining controls required during specific construction activities. The 
SWMS highlights site-specific issues and appropriate environmental control measures (such as sediment and 
erosion control devices, exclusion fencing, etc). By implementing the controls on the SWMS and the 
requirements of the Environmental Management Plan (Appendix B), the CEMP will be achieved. Works in all 
areas will be conducted in accordance with the approved SWMS. 
 
All SWMS’s will also incorporate any environmentally sensitive areas outlined in previous investigations/ 

reports. The areas outlined will typically take the form of overhead plans showing locations of sensitive 

areas along the entire project. These will contain, but not be limited to: 

• Topographic features including slopes, watercourses and drainage lines; 

• Location of known indigenous and non-indigenous heritage items (if any); 

• Potential and known areas of contamination (if any); and 

• Threatened species, habitat areas and vegetation cover both native and exotic. 

SWMS’s that are appropriate in areas outside Environmentally Sensitive Areas may take the form of a written 

document outlining appropriate environmental controls. 
 

All SWMS may be revised during the course of construction if additional environmental controls are required. 

All SWMS require Project Manager approval prior to commencement of works. 
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3. IMPLEMENTATION AND OPERATION 

3.1. Environmental Management Plan 

The management of environmental aspects relevant to construction works are detailed in the Environmental 
Management Plan and other designated Sub-Plans, as per Appendix B. Appendix B also includes all safeguards 
to be implemented.  

3.2. Structure and Responsibilities 

A summary of the organisational structure and responsibilities illustrating the relationship of key members 
of the client management team, is provided below.  Any subcontractors used on the proposed development 
will be required to work in accordance with this CEMP and as such are treated as the client team members in 
terms of Environmental Roles and Responsibilities. 
 
The client Project Manager will maintain an up-to-date version of the organisation chart for each management 
team with names of responsible individuals. This is to be displayed at each worksite and should include contact 
details. 
 
The client team members responsible for the proposed development will undertake environmental duties in 
accordance with the CEMP requirements listed in the environmental management plan and sub-plans and in 
conjunction with the relevant Position Description. 
 
Client team members have an obligation to protect the environment through carrying out their work with due 
diligence. All client team members and subcontractors must: 
 

• Comply with the requirements of the CEMP as they apply to the type of work the employee is involved 
in; 

• Report all incidents or activities that may result in environmental harm; and 

• Implement appropriate measures to control environmental risks. 

3.2.1. Project Manager 

The role of the Project Manager is to: 

• Provide the leadership and direction whereby environmental protection is and remains an integral 
element of all program and project activities; 

• Support the implementation of the CEMP; 

• Be familiar with the relevant regulatory and project requirements and their effect on delivery; 

• Ensure compliance with this CEMP; 

• Aim to achieve an outstanding outcome of CEMP implementation; 

• Obtain and comply with all necessary environmental approvals / licences; 

• Implement, maintain, monitor, report and advise the RMT on all environmental management; 

• Provide direction and guidance to engineers and supervisors to implement the CEMP; 

• Ensure that all the environmental incidents are reported and investigated; 

• Ensure all subcontractors are informed of environmental management requirements; and 

• Monitor and act to ensure environmental management requirements are implemented throughout the 
life of the workplace. 

3.2.2. Construction Manager 

The Construction Manager reports directly to the Project Manager and the duties for this role are to: 

• Support the Project Manager in implementing and achieving the CEMP objectives and targets; 

• Ensure contractors and subcontractors complies with the CEMP; 
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• Provide guidance and direction to Site Coordinators, contractors and subcontractors regarding the 

CEMP obligations and procedures; 

• Assist and support the EHS Manager with all matters relating to the CEMP; 

• Assist with the development of the site environmental aspects and impacts register;  

• Manage and report any environmental incidents in accordance with the CEMP requirements; 

• Assist with CEMP reviews and updates as required during the construction process; 

• Assist the EHS Manager with compiling and revision of environmental SWMS and risk registers as and 

when additional environmental controls requires amendment; 

• Implement and manage an emergency response system and procedure for site in conjunction with 

the EHS Manager; and 

• Attend and participate in environmental audits to track CEMP compliance and action any non-

compliances as required.    

3.2.3. EHS Manager 

The role of the EHS Manager is to: 

• Establish the Environment Policy. 

• Establish environmental objectives and targets. 

• Develop and support strategies to meet these objectives and targets. 

• Develop the site environmental aspects and impacts register. 

• Encourage environmental innovation and ensure that environmental initiatives are incorporated in the 
approach to project management and performance. 

• Coordinate ongoing training in environmental awareness for all levels of the Construction staff. 

• Coordinate, manage and approve the preparation o f  the project’s Construction Environmental 
Management Plan. 

• Review environmental legislation and communicate relevant information to the wider team. 

• Develop and review internal environmental documents for the client (E.g., CEMP, procedures etc). 

• Ensure compliance with all environmental approvals and permit requirements. 

3.2.4. Site Supervisor and / or Coordinator 

The role of the Site Supervisor is to: 

• Comply with the relevant environmental regulatory and project requirements as identified in the 
CEMP. 

• Exercise diligence in enforcing work practices that minimise adverse environmental impacts. 

• Ensure the development and implementation of environmental controls for the work activity. 

• Ensure all employees in the workplace (including contractors) comply with environmental 
requirements. 

• Require all employees to report environmental risks or hazards. 

• Liaise with employee / subcontractors so that prompt responses are given when environmental issues 
are raised. 

• Participate in regular environmental inspections. 

• Ensure that workplace environmental records are maintained. 

• Assist the construction manager in ensuring that all environmental incidents are reported, investigated 
and corrective action taken to prevent recurrence. 

• Assist the project team in the implementation and maintenance of environmental controls. 

• Ensure that all relevant employees and contractors receive environmental inductions and ongoing 
training as appropriate. 

• Participate in regular workplace inspections to ensure compliance with the CEMP. 

• Assist with environmental hazard and risk identification and elimination. 

• Assist in the development and management of tasks to ensure statutory requirements relating to 
environmental management and performance are met. 

• Provide support and advice to the Project Teams on environmental management matters as required. 



 

Construction Environmental Management Plan 
25-55 Templar Road, Erskine Park NSW 

2245-CEMP-01-180923.v7f 

 

                                                  Page 13  

 

3.3. Training and Environmental Awareness 

All persons working at the site must undergo the following training prior to starting the work and acknowledge 
receipt of same by signing relevant project documentation: 

• A site induction including the requirements of the CEMP, SWMS and ESAPs; 

• Emergency response training; 

• Familiarisation with the site environmental features requiring protection and controls; and 

• Specific environmental training of relevant employees as required. 

All visitors to the site must be accompanied by a person working at the site who has been fully inducted as per 
the requirements of persons working at the site.  In addition, visitors must undergo the following training: 

• General site induction; 

• Familiarisation with site evacuation plan; and 

• Familiarisation with site features and hazard awareness. 

Toolbox talks will also be utilised for training and environmental awareness. 

3.4. Communication 

3.4.1. Interested Parties 

Interested parties relevant to the project include BlueScope inter-departments, service providers, Environment 
Protection Agency, Sydney Water, Penrith City Council, Department of Planning & Environment, and the 
neighbouring community. 

Policies and procedures are already in place at BlueScope and will apply to the project to ensure compliance 
with the needs and expectations of interested parties is achieved. This will occur through a range of activities 
including the effective management of legal obligations, reporting of environmental requirements and 
performance, communication with regulatory authorities where applicable, employee/contractor engagement 
activities, and community consultation. 

3.4.2. Community Consultation 

The client team will: 

• Be responsible for informing the community about the construction works including methods, duration 
and timing of construction and be the primary contact for any community enquiries or issues. 

• Notify residents of any access obstructions (in advance of the obstruction) through advice in the local 
press and/or letters. Accurate public information and signs will also be displayed while construction 
works are in progress. 

• Will consult with Local Councils, the Road and Maritime Services (RMS), emergency services and bus 
companies (as required) prior to any full or partial road closures. A Traffic Management Plan and 
associated Traffic Control Plans would be submitted to RMS as part of application for a road occupancy 
licence, if required. 

3.4.3. Complaints Handling 

BlueScope has an established complaints handling procedure, Contact Procedure for Complaints and Enquiries 
(SP-ENV-07-03), that is applicable to the project. The procedure addresses external complaints and enquiries as 
well as internal complaints, enquiries, or self-reports and defines the key contacts and actions to be taken 
following a complaint or enquiry. 

3.5. Emergency Preparedness and Response 



 

Construction Environmental Management Plan 
25-55 Templar Road, Erskine Park NSW 

2245-CEMP-01-180923.v7f 

 

                                                  Page 14  

3.5.1. Emergency response and Contacts 

The client is to develop an Emergency Management Plan to assign responsibilities and define the process to be 
followed in the event of an emergency situation occurring at the project. 

Emergency response contacts will be on display in the site office. 

3.5.2. Incident Management and Emergency Response 

An Emergency Response Plan (MD-PLNT-HSE-PP-008) is already in place at the Western Sydney Service Centre 
Site and has been updated to incorporate risks specific to the Metal Coating Line. 

The Emergency Response Plan includes: 

• The roles of key emergency personnel; 

• Personnel responsibilities and contact details; 

• The location of on-site information on hazardous materials, including SDSs and spill containment 
material, type and location; 

• Evacuation routes; 

• The procedures to follow to minimise/control environmental incidents; and 

• Procedures for notifying the public and/or external authorities if required. 

An Emergency Services Information Package has also been prepared and will be stored in an emergency 
information cabinet directly adjacent to the main entry point to the site.  

An environmental incident is defined as an event that has resulted in, or could have resulted in an adverse 
environmental impact. The client has an existing HSE Incident Management Procedure (BSL-HSE-SD-12-01) 
which incorporates processes to be followed in the event of any environmental incident.  

Incident investigation shall include the following basic elements: 

• Identify the cause of the incident; 

• Identify the necessary corrective action(s); 

• Identify personnel responsible for carrying out corrective action(s); 

• Implement or modify controls necessary to avoid repetition. 

All incidents must be managed in accordance with the HSE Incident Management procedure and documented 
in an incident and risk management system. Corrective and preventative actions relating to incidents will be 
included in the incident report. 

A BlueScope Environment Officer on call is available 24 hours 7 days per week on 1800 640 252 or (02) 4275 
7522. The Environment Officer will receive and respond to incident reports, provide clean-up assistance where 
required, and will notify appropriate governing agencies, such as the EPA, DPE, and Penrith City Council in 
accordance with relevant statutory requirements. 

BlueScope has an existing Pollution Incident Response Management Plan (PIRMP) for the Western Sydney 
Service Centre as required by the Protection of the Environment Operations Act 1997 (POEO). The existing 
PIRMP (MA-ENV-11-04) applies to all activities on the premises, including those associated with the project. In 
the event of an environmental incident causing or threatening ‘material harm’ to the environment, the PIRMP 
will be activated. 

3.6. Unexpected Finds Protocol 

There is currently no known soil or groundwater contamination at the site that is unacceptable for the proposed 

land use. However, it is possible that unexpected finds may be present within the fill materials. To this end, an 
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Suspected contaminated material uncovered.

Cease work, evacuate area and contact immediate supervisor.

Immediate supervisor to erect barricades and contact site owner / client to arrange inspection by 
environmental consultant.

Environmental consultant to undertake detailed inspection and sampling / analysis in accordance with 
relevant guidelines. 

Environmental consultant to assess analytical results against documented site assessment criteria and 
site owner to be notified of outcome of the analytical results.

Environmental consultant to submit assessment / validation / clearance to the client for distribution to 
site contractors and the appropriate regulatory authorities. 

If assessed as not presenting an 
unacceptable risk to human health or the 

environment.

If assessed as presenting an unacceptable risk to 
human health or the environment.

Contractor to remove safety barricades 
and continue work.

Determination to be made whether further 
monitoring, including groundwater well 

installation, is undertaken.

Environmental consultant to carry out validation

Once validation is confirmed by the 
environmental consultant, contractor to remove 

safety barricades and continue work.

Unexpected Finds Protocol has been compiled, and is summarised herein. Unexpected finds could include, but 

are not limited to: 

• Other underground storage tanks that are previously not identified; 

• Buried containers and drums;  

• Phase separated hydrocarbons; 

• Powders and other suspicious buried material;  

• Potentially hazardous materials; and 

• Evidence of contamination including significant staining, odours and discolouration. 

 
In the event that any material suspected of containing potentially hazardous substances is found during 

remediation works, the following Unexpected Finds Protocol is to be followed: 

Unexpected Finds Protocol  
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4. MONITORING AND REVIEW 

4.1. CEMP Audit 

Environmental audits are carried out as planned in accordance with the Audit Procedure. The client will conduct 
six monthly audits in addition to other inspections, to verify compliance with the CEMP, SWMS and Legal 
Compliance. 

The audit schedule will be incorporated into the site diary and will be conducted in accordance with the Audit 
Procedure. 

The internal audits conducted on this project will address the following areas: 

• Compliance with SWMS. 

• Compliance with legal and other requirements (e.g. licence and project approval conditions). 

• All monitoring and operational reports required by any Licences are adequate. 

• Environmental mitigation measures specified in EMP are being implemented and are effective. 

• Environmental training records are in order. 

• Environmental reports are being completed and acted on. 

• Environmental events are being recorded and acted on and 

• Environmental targets are being achieved. 

4.2. Environmental Site Checklist 

During the project works, environmental monitoring will be conducted to ensure compliance to legislation, as 
well as the objectives and targets stipulated in this CEMP. 

All regular environmental monitoring activities such as vehicle checks, inspections and audits will be detailed in 
the site’s diary, which is reported against monthly. Any unpredicted impacts or improvement opportunities 
identified during these inspections will be recorded and investigated. Corrective and/or follow up actions arising 
from investigations will be assigned to a suitable person with an appropriate timeframe for completion. 

The frequency and specific monitoring criteria will be assessed periodically throughout the project to ensure 
that they are consistent with the aspects and impacts’ section of the EHS Risk Register, as well as the current 
level of risk to the environment. 

Any unpredicted impacts or improvement opportunities identified during these inspections will be recorded and 
investigated. Corrective and/or follow up action arising from investigations will be assigned to a suitable person 
with an appropriate timeframe for completion. 

4.3. Non-Conformance and Corrective and Preventative Action 

Environmental non-conformances are situations or events that do not comply with the safeguards and 
procedures stipulated by this CEMP. Any such finding is to be documented and kept up to date by the 
client in the Process Improvement Database (PI Database) which tracks and documents recommended 
improvement (RI) and non-conformances request (NCR). 
 
Any corrective and preventative action plans identified are to be implemented by the client to the satisfaction 

of EHS Manager and Penrith City Council. 
 
Records of all non-conformances and corrective action plans shall be held onsite for inspection by relevant 

authorities (if required). 
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4.4. Records 

All documentation received, generated or stored pertaining to environmental matters of this project will be 
managed in accordance with the Quality Management System, in particular document approval, identification, 
storage, protection, retention, distribution, revision, retrieval and when appropriate disposal. 

Environmental records, which will be collated and held on site by the Project Manager and Environment Officer 
during the construction phase of the Project, shall include the following: 

• Licences, permits, consents or conditions of approval as relevant; 

• CEMP, ESAPs and EWMSs;  

• Training and inductions weekly; 

• Weekly environmental checklist; 

• Environmental audits; 

• Non-conformance and corrective and preventative actions; 

• Complaints; 

• Environmental event/incident and investigation reports; 

• Waste dockets; 

• Plant and equipment registers and daily checks; 

• MSDSs and chemical registers training and induction registers; 

• Environmental complaint records; and 

• Environmental monitoring data and reports. 

4.5. Contingency Plan 

It is assumed that a contingency plan will be prepared by the appointed contractor. An indicative contingency 
plan has been provided in Table 4.5.1 overleaf. 
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Table 4.5.1 Indicative Contingency Plan 

Observation Response 

Construction Volumes 

Construction volumes in accordance with forecast volumes 
and schedule 

No response required 

Construction volumes exceed forecast volumes, however 
within permissible range. 

Review and investigation operations, and implement 
measures to reduce construction volumes where practical, 
including: 

• Temporarily halting deliveries until conditions 
improve 

• Review CTMP, updating as necessary 

Construction volumes exceed forecast volumes and are 
outside permissible range 

Review and investigate operations, and implement 
measures to reduce construction volumes where practical, 
including: 

• Temporarily halting deliveries until conditions 
improve 

• Stop all movements in/out of the site 

• Review CTMP, updating as necessary 

Construction Haulage Routes 

Construction traffic adheres to approved haulage route No response required 

Construction traffic mostly adheres to approved haulage 
routes 

Review and investigate operations, and implement 
measures to correct haulage routes where practical, 
including: 

• Remind drivers of nominated truck routes 

• Provide additional training inducting review of 
Driver Conduct Code 

Construction traffic does not adhere to approved haulage 
routes 

Review and investigate operations, and implement 
measures to correct haulage routes where practical, 
including: 

• Temporarily halting deliveries until conditions 
improve 

• stop all movements in/out of the site until 
conditions improve 

• review CTMP, updating as necessary 

• provide additional training including review of 
Driver Conduct Code 

Dust and Spoil 

No observable dust on roadway and in air No response required 

Minor quantities of dust on roadway and in air Review and investigate operations, and implement 
measures to reduce dust protection where practical, 
including: 

• Use of additional water sprays 

• Temporarily halting site operations until 
conditions improve 

• Investigate and modify dust generating sources 

Large quantities of dust on roadway and in air Review and investigate operations and implement 
measures to reduce dust production where practical.  

If construction activities were responsible for excessive 
dust production, then submit an incident report to the 
relevant government body.  

Implement measures to avoid the incident occurring in the 
future. 
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4.6. CEMP Review 

This CEMP is a ’live’ document with the ability to change as the project situation changes.  These changes can 
be in the form of recommendations from the EHS Manager, the Project Manager, the client or site employees.  
An environmental management review can be called by the client at any time to improve the environmental 
performance of the project, to assess the performance of the CEMP and to suggest changes to improve the 
environmental performance of the project. 

The CEMP will be reviewed at a minimum of six-monthly intervals or a lesser frequency if required by other 
factors such as the results of audit reports, complaints, incidents or changes in site conditions or scope of works. 
Reviews will be carried out by consulting documents such as Development Approval, subcontractor 
documentation, Environmental Work Method Statements, incident logs, complaint logs, variation orders to 
scope of works, completed inspection check sheets and Inspection and Test Plans as appropriate. 

Changes to the CEMP will be recorded and issued as per the document control at the start of this CEMP. The 
review will adequately address all sections of the CEMP and action them. Where improvements are identified 
as a result of the review, relevant changes to the CEMP will be recorded and issued as per the document control 
at the start of this CEMP. 
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5. STATEMENT OF LIMITATIONS 

The findings presented in this plan are based on information provided by the client, specific searches of relevant, 
government historical databases and anecdotal information that were made available during the course of this 
investigation.  To the best of our knowledge, these observations represent a reasonable interpretation of the 
general condition of the site at the time of report completion. 

This plan has been prepared solely for the use of the client to whom it is addressed, and no other party is entitled 
to rely on its findings. 

No warranties are made as to the information provided in this plan.  All conclusions and recommendations made 
in this plan are of the professional opinions of personnel involved with the project and while normal checking of 
the accuracy of data has been conducted, any circumstances outside the scope of this report or which are not 
made known to personnel and which may impact on those opinions is not the responsibility of Sydney 
Environmental Group Pty Ltd.  Should information become available regarding conditions at the site including 
previously unknown sources of contamination, SE reserves the right to review the plan in the context of the 
additional information. 

This plan must be reviewed in its entirety and in conjunction with the objectives, scope and terms applicable to 
SE’s engagement. The plan must not be used for any purpose other than the purpose specified at the time SE 
was engaged to prepare the plan.  

Logs, figures, and drawings are generated for this report based on individual SE consultant interpretations of 
nominated data, as well as observations made at the time site walkover/s were completed.  

Data and/or information presented in this report must not be redrawn for its inclusion in other plans or 
documents, nor should that data and/or information be separated from this report in any way. 

Should additional information that may impact on the findings of this plan be encountered or site conditions 
change, SE reserves the right to review and amend this plan. 
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FIGURES 
  



Site Locality and Layout 

 Client Name: Prime Constructions Pty Ltd & BlueScope Ltd Figure Number: 1 

Project Name: Construction Environmental Management Plan Figure Date: 12 September 2023 

Project Location: 25-55 Templar Road, Erskine Park NSW Report Number: 2245-CEMP-01-180923.v7f

Source: Nearmap (apps.nearmap.com/maps/)

Source: Google Maps (google.com/maps/)

Subject Site
25-55 Templar Road, Erskine Park NSW

Scale: 50 m



Erosion and Sediment Control Strategies 

 Client Name: Prime Constructions Pty Ltd & BlueScope Ltd

 Project Name: Erosion and Sediment Control Plan Figure Date: 8 September 2023

Project Location: 55 Templar Road, Erskine Park NSW Report Number: 2245-CEMP-01-180923.v7f

Sediment Fence Construction Notes

1. Construct sediment fences as close as possible to being parallel to the contours of the site, but
with small returns as shown in the drawing to limit the catchment area of any one section. The
catchment area should be small enough to limit water flow if concentrated at one point to 50 L/s
in the design storm event, usually the 10 yr event.

2. Cut a 150 mm deep trench along the upslope line of the fence of the fabric to be entrenched.

3. Drive 1.5 m long star pickets into ground @ 2.5 m intervals (max.) at the downslope edge of the
trench. Ensure star pickets have safety caps

4. Fix self-supporting geotextile to the upslope side of the posts ensuring it goes to the base of the
trench. Fix the geotextile with wire ties or similar. Only use geotextile specifically produced for
sediment fencing.

5. Join sections of fabric at a support post with > 150 mm overlap.

6. Backfill the trench over the base of the fabric and compact it thoroughly over the geotextile.

Stockpile Construction Notes

1. Place stockpiles at least more than 2 -5 m from existing vegetation, concentrated water flows,
roads, and hazard areas.

2. Construct on the contour as low, flat, elongated mounds.

3. Where there is sufficient area, topsoil stockpiles shall be less than 2 m height.

4. Where they are to be placed for more than 10 days, stabilise following the approved ESCP to
reduce the C-factor to less than 0.10.

5. Construct earthen banks on the upslope side to divert water flows around stockpiles, and install
sediment fences 1 - 2 m downslope.

Stabilised Site Access Construction Notes

1. Strip topsoil, level the site, and compact the sub-grade.

2. Cover the area with needle punched geotextile.

3. Construct a 200 mm thick pad over the geotextile using road base or 30 mm aggregate.

4. Ensure the structure is at least 15 metres long or to building alignment and at least 3 m wide.

5. Where a sediment fence joins onto the stabilised access, construct a hump in the stabilised
access to divert water to the sediment fence.

Inlet Sediment Barrier Notes

1. Fabricate a sediment barrier made from geotextile or straw bales.

2. Support geotextile with mesh tied to posts spaced at 1 m intervals.

3. Do not cover inlet with geotextile.

4. Construction details are similar to standard Drawing 6-6 and 6-7

Earthen Bank Construction Notes

1. Build with gradients between 1 % and 3 %.

2. Avoid removing trees and shrubs if possible.

3. Ensure the structures are free of projections or other irregularities that could impede water
flow.

4. Build drains with circular, parabolic, or trapezoidal cross-sections.

5.Ensure banks are properly compacted to prevent failure.

6. Complete permanent or temporary stabilisation within 10 days of construction.

Figure Number:     2
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APPENDIX B 

Environmental Management Plan 
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Outcome  Environmental Action Timeframe 
Monitoring / 
Reporting 

Person Resp. 

General 

To minimise 

the risk of 

environmental 

incidents and 

complaints 

and to 

effectively 

manage 

incidents and 

complaints if 

they occur.  

All project staff and contractors will be inducted on the 

environmental sensitivities of the work site(s) and 

relevant safeguards prior to commencement. 

Prior to 

construction 

Induction 

records 

Project 

Manager (PM) 

The Project Manager will be notified immediately of any 

complaints relating to management of environmental 

issues. 

As required 
Complaint 

register 
PM 

To ensure compliance with Section 148(3) of the 

Protection of the Environment Operations Act 1997, all 

employees and contractors will inform the Project 

Manager and as soon as they become aware of any 

pollution incidents that have caused or threaten material 

harm to the environment.  

As required Incident reports All 

Topography, Geology and Soils 

Ensure 

adequate 

restoration 

Restore the landform of the site(s) as close as possible to 

the pre-works condition. 
Completion 

Weekly checklist 

/ Site plan 
PM 

The work site to be rehabilitated to as close to existing 

condition as possible following the completion of works. 

During 

construction 
Weekly checklist PM 

Monitor adopted site stabilisation and restoration 

measures for effectiveness and modify them, as required. 

Completion 

of works 

Weekly checklist 

/ Site plan 
PM 

Compact post construction backfill level across the site to 

prevent settlement and uneven surfaces. 

Completion 

of works 

Weekly checklist 

/ Site plan 
PM 

Erosion and Sediment Control 

No 

sedimentation 

to enter 

waterways. 

Erosion and sediment control measures will be consistent 

with those specified in the DECC's Urban Erosion and 

Sediment Control Manual (DLWC, 1992) OR the NSW 

Government's Blue Book (4th Edition, 2004) on erosion 

and sediment control. 

Site 

establishment 

Weekly checklist 

Site plan 

Site Supervisor 

(SS) 

All surface runoff is to be diverted away from areas of soil 

disturbance and stockpiles of erodible material.   

Site 

establishment 
Site plan SS 

We will establish erosion and sediment control measures 

as per the Loka Erosion and Sediment control plans 

before work begins and maintain them in effective 

working order during works, until the site has been 

stabilised to prevent on-site erosion and off-site 

transport of eroded sediments. 

Site 

establishment 

/ Prior to 

works / 

During 

construction 

SWMS SS 

We will establish appropriate sediment controls at the 

site boundary adjacent to any stormwater drains and 

channels to minimise sediment entering the stormwater 

system. 

Site 

establishment 
Weekly checklist SS 

Sediment and erosion control devices will be inspected 

weekly and immediately after rainfall to ensure 

effectiveness over the entire duration of the project. Any 

damage to erosion and sediment controls will be rectified 

immediately. 

During 

construction 
Weekly checklist SS 
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Outcome  Environmental Action Timeframe 
Monitoring / 
Reporting 

Person Resp. 

Any stockpiles of soils or fill are to be managed in an 

appropriate manner to prevent dust, erosion and 

sediment runoff. 

During 

construction 

Weekly checklist 

Site plan 
SS 

Measures will be taken to prevent tracking of 

soils/sediments from work sites to roadways and 

footpaths as a result of work vehicle/machinery 

movement. 

During 

construction 
Weekly checklist SS 

Any sediment/soil transferred from work sites to 

adjacent roadways/footpaths will be swept up at least 

daily or prior to the onset of rainfall, and reused on site 

where appropriate. 

During 

construction 
Weekly checklist SS 

Disturbance of any kind to ground surfaces will be kept to 

an absolute minimum. 

During 

construction 
Site plan SS 

Equipment, plant and materials will be situated in 

designated lay-down areas with bunding where they are 

least likely to cause erosion or damage vegetation. 

Prior to works Site plan SS 

In the event of rain developing during works execution, 

work site/s will be made secure against soil erosion.  
Prior to rain Weekly checklist SS 

The Erosion Sediment Control Plan will include a 

contingency plan and emergency procedures for dealing 

with the unexpected onset of rainfall during the work 

period. 

Prior to 

establishment 
IMP PM 

If possible, disturbed areas will be stabilised as soon as 

possible and in a progressive manner as works are 

completed. 

Completion 

of works 

Weekly checklist 

Site plan 
SS  

Prepare and implement site specific environmental 

management plans for any work sites and construction 

compounds.    

Prior to works Site Plan PM 

Minimise 

tracking of 

sediment and 

mud onto 

public roads 

Minimise transport of dust and mud onto public roads 

through the use of rumble grids or wheel washes.  Ensure 

streets are swept as needed. 

During 

construction 

SWMS / Weekly 

checklist 
SS 

All vehicles carrying waste materials capable of 

discharging free liquid will be watertight to prevent leaks 

and we will check them to confirm the absence of leaks 

before they leave the site. 

During 

construction 
Vehicle checklist SS 

Water Quality and Hydrology 

No pollution 

of waterways 

by sewage.  

Portable site amenities will not be located where a 

spillage could cause pollution to a watercourse or 

drainage line. 

Site 

establishment 
Site plan SS 

No pollution 

of waterways 

from fuels or 

chemicals. 

A functioning 'spill kit' will be kept on site at all times for 

clean-up of accidental chemical/fuel spills. 

During 

construction 
Weekly checklist SS 

All chemicals and fuels will be stored within designated 

bunded areas.  The storage areas will be identified with 

appropriate signage. 

During 

construction 
Weekly checklist SS 
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Outcome  Environmental Action Timeframe 
Monitoring / 
Reporting 

Person Resp. 

Equipment will not be used if there are any signs of fuel, 

oil or hydraulic leaks.  Leaks will be repaired immediately 

or the equipment will be removed from site and replaced 

with a leak-free item. 

During 

machinery 

use  

Plant checklists SS 

All chemicals stored on site will be recorded on a register.  

The relevant Safety Data Sheets will also be kept on site. 

During 

construction 

SDS 

Chemical 

register 

SS 

Spillage of chemical/fuel will be managed in accordance 

with Spill Response Guidelines and where applicable, 

Emergency Response Plans. 

Prior to 

construction 
IMP PM 

Minimise 

pollution of 

waterways 

from 

upstream 

sources 

We will apply water sensitive urban design planning 

controls on new development.  

During 

detailed 

design 

Design drawings PM 

Flora, Fauna and Ecosystems 

No harm to or 

unapproved 

removal of 

vegetation. 

Mature native trees (including standing dead trees) will 

not be removed without prior approval from Penrith City 

Council.  

Prior to 

vegetation 

removal 

Correspondence PM 

Vegetation clearance and disturbance will be kept to an 

absolute minimum.  

Site 

establishment 
SWMS SS 

Where possible, clearing will be limited to trimming of 

branches rather than the removal of whole plants. 

Vegetation 

trimming 
SWMS SS 

Arborist advice will be sought and implemented where 

there is a risk of damage to trees. 

Site 

establishment 
SWMS PM 

If any damage occurs to vegetation outside of the 

nominated work area, the Project Manager will be 

notified so that appropriate remediation strategies can 

be developed. 

During 

construction 

SWMS / 

Correspondence  
SS 

The Arborist to be consulted to provide 

recommendations regarding species selection for 

replacement or compensatory plantings. 

As required Correspondence PM 

We will only cut roots when absolutely necessary and this 

will be done by a qualified arborist. 

Vegetation 

trimming 
SWMS PM 

We will delineate the location and full extent of any 
lopping, trimming, clearing or other vegetation 
disturbance required for the works. 

Site 

establishment 
SWMS PM 

No harm to 

threatened 

flora or fauna 

species or 

ecological 

communities. 

If any threatened species (flora or fauna) is discovered 

during the works, all work will stop immediately and the 

Project Manager will be notified. Work will only 

recommence once the impact on the species has been 

assessed and appropriate control measures provided. 

During 

construction 
Correspondence PM 

Minimise the 

spread of 

weeds 

Any weed removal/control will be done by suitably 

qualified and/or experienced licensed sub-contractors. 
As required Monthly report PM 

We will manage declared noxious weeds according to the 

requirements of the Noxious Weeds Act 1993. 
As required Site plan PM 
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Outcome  Environmental Action Timeframe 
Monitoring / 
Reporting 

Person Resp. 

Noise and 
Vibration 

    

Minimise 

construction 

noise 

Work and deliveries will only occur during the following 

times: Monday to Saturday 7am to 5pm. No construction 

work or deliveries will occur on Sundays or public 

holidays.  

   

During 

construction 

Inductions / 

Toolbox 
PM 

Surrounding residences and businesses will be given 

reasonable notice of the proposed works (including 

proposed start date, work methods and works duration)  

Prior to works Correspondence PM 

Equipment used will have efficient muffler design and be 
well maintained. 

Prior to works Vehicle checklist SS 

We will install construction hoarding where required, to 

provide acoustic shielding to potentially noise affected 

residential receivers. 

As required Site plans PM 

We will select smaller equipment options or rubber-

tracked equipment where equipment is fit-for-purpose 

and it is economically feasible. 

Prior to works NA PM 

We will maintain and operate all equipment efficiently, 

according to manufacturer’s specifications, to reduce 

adverse noise impacts. 

During 

construction 
Vehicle checklist PM 

We will consider alternative work practices, which 

generate less noise in high impact locations, for example 

using electric equipment instead of diesel- or petrol-

powered equipment. 

Prior and 

during works 
NA PM 

We will turn off plant and equipment when it is not being 

used.   

During 

construction 
Weekly checklist SS 

No noise 
complaints 
from high 
noise impact 
activities 

We will schedule respite periods in consultation with the 
community for construction activities expected to 
generate noise levels at or in excess of 75 dB(A) at any 
receiver.  

During 

construction 
Correspondence PM 

We will limit noise intensive works to the least sensitive 
times of the day, wherever possible. 

During 

construction 
Weekly checklist PM 

No vibration 
damage to 
surrounding 
buildings from 
construction 
activities 

Where vibration from construction activities may affect 
residential receivers (human  

comfort), we will manage them according to the British 
Standard BS 6472-1992 and  

Australian Standard AS 2436-1981. 

During 

construction 

Monitoring 

report 
PM 

Where vibration from construction activities may affect 
nearby structures, we will manage them according to 
British Standard BS 7385: Part 1- 1993 Evaluation and 
Measurement of Vibration on Buildings. 

During 

construction 

Monitoring 

report 
PM 

We will consult with landowners and business owners to 
determine any specific vibration requirements. We will 
propose appropriate construction methods and schedules 
that comply with the agreed vibration requirements and 
Standards BS 6472-1992 and AS 2436-1981. 

Prior to 

construction 
Correspondence PM 



 

Construction Environmental Management Plan 
25-55 Templar Road, Erskine Park NSW 

2245-CEMP-01-180923.v7f 

 

                          Page 29  

Outcome  Environmental Action Timeframe 
Monitoring / 
Reporting 

Person Resp. 

No vibration 
damage to 
heritage 
buildings from 
construction 
activities 

For historic buildings, which have a higher sensitivity to 
vibration, we will manage impacts according to German 
Standard DIN 4150: Part 3.   

During 

construction 

Monitoring 

report 
PM 

Air Quality and Energy 

No 

construction 

site dust is to 

leave the site.  

Time between ground disturbance and rehabilitation will 

be minimised as far as practical. 

Construction 

planning 
Weekly checklist  PM 

All work areas and stockpiles will be closely monitored 

for dust generation.  

During 

construction 
Weekly checklist SS 

We will manage stockpiles to minimise dust generation, 

either by keeping them moist, or covering them. 

During 

construction 
Weekly checklist PM 

In the event of dust generation, appropriate dust 

suppression measures (e.g. watering, covering exposed 

areas/stockpiles with tarpaulins or geotextile fabric, 

appropriate seeding and/or avoidance of dust generating 

activities during dry or windy conditions). 

During 

construction 
Weekly checklist SS 

All loads of excavated material, soil, fill and other 

erodible matter that is transported to or from the work 

site will be kept covered at all times during 

transportation. 

Materials 

transport 
Weekly checklist SS 

A street sweeper will clean streets and access roads as 

required. 

During 

construction 
Weekly checklist SS 

Minimise air 

pollution.  

No matter of any kind is to be burnt. 
During 

construction 
Weekly checklist SS 

All work vehicles/machinery will be maintained to a 

standard such that visible particulates in exhaust 

emissions are not visible for a continuous period of more 

than 10 seconds  

Machinery 

use 
Plant checklists SS 

We will implement measures to minimise energy use and 

greenhouse gas emissions during construction, including 

appropriately maintaining equipment and machinery, 

and not leaving work vehicles or machinery running 

when not in use. 

Machinery 

use 
Weekly checklist SS 

Vehicle movements will be limited to designated entries 

and exits, haulage routes and parking areas. 

During 

construction 
Weekly checklist SS 
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Outcome  Environmental Action Timeframe 
Monitoring / 
Reporting 

Person Resp. 

Heritage 

Minimise 

damage to 

known or 

unknown 

items of 

heritage 

significance. 

If there are unexpected or unidentified historic finds (of 

unknown origin or significance) during construction, we 

will cease work and seek the advice of a qualified 

archaeologist. The following procedure will guide the 

management of unexpected and previously unidentified 

finds during construction: 

• All work in the area is to cease immediately.  

• Alert the Project Manager.  

• If necessary, protect the area with fencing.  

• Engage a suitably qualified archaeologist to 

assess the find/s.  

• Assess the find using the guidelines for 

Assessing Significance for Historical 

Archaeological Sites and ‘Relics’ (NSW Heritage 

Branch, 2009)  

• If the archaeologist advises us to, an Impact 

Assessment and Research design and 

methodology is to be prepared and submitted 

to the Heritage Council for a Section 140 

excavation permit or exception.  

• We will complete archaeological mitigation 

according to the prepared documents and the 

permit/exception issued by the Heritage 

Council. 

Once the site is mitigated to the satisfaction of the 

archaeologist and the Heritage Council, construction may 

resume.   

During 

construction 

Specific 

Management 

plan 

All staff 

Minimise 

damage to 

human 

remains if 

identified. 

In the event that human remains are identified during 

construction, the following procedure must be followed: 

• All work in the area is to cease immediately. 

• Alert the PM who is then to alert NSW Police 

(000) and NSW Heritage (13 15 55) as soon as 

practicable providing any available details of 

the remains and their location. 

• Work at the location must not recommence 

unless authorised in writing by Heritage NSW 

During 

construction 

Specific 

Management 

plan 

All staff 

Public Assets 
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Outcome  Environmental Action Timeframe 
Monitoring / 
Reporting 

Person Resp. 

Carry out Pre-

Construction 

Dilapidation 

Survey 

Prior to the start of construction work, the principal 

contractor should arrange for inspection of the site and 

preparation of a dilapidation report for submission to 

council on any existing infrastructure damage and latent 

defects identified.  

This report should be submitted in conjunction with the 

application for an asset protection permit (where 

required). Failure to notify council of existing 

infrastructure damage or latent defects may result in the 

assumption of builder liability. 

Prior to 

construction 

Pre-

Construction 

Dilapidation 

Survey 

PM 

Minimise 

damage Public 

Assets 

Preventative action should be taken to protect / 

minimise damage to council infrastructure. 

If there are any suspected damage during constructions 

works, the following procedure will guide the 

management of the unexpected damage: 

• All work in the area is to cease immediately.  

• Alert the Project Manager.  

• If necessary, protect the area with fencing.  

• Record the damage for future reinstatement. 

• Reinstate asset to pre-construction condition. 

During 

construction 

Specific 

Management 

plan 

All contractors 

/ 

subcontractors 

Carry out 

Post-

Construction 

Dilapidation 

Survey 

At the completion of construction work, the principal 

contractor should arrange for the inspection and 

preparation of a dilapidation report for submission to 

council on any existing infrastructure damage and latent 

defects identified.  

This report should be submitted in conjunction with 

required CC documentation. Failure to reinstate damages 

or to notify council of infrastructure damage / latent 

defects may result in the assumption of builder liability, 

and delays of certification. 

At completion 

of 

construction 

Post-

Construction 

Dilapidation 

Survey 

PM 

Social and Visual environment 

No complaints 

about the 

visual 

condition of 

the 

construction 

site.  

All work equipment and materials will be contained 

within the designated boundaries of the work site or 

works compound. 

During 

construction 

Weekly checklist 

Site plan 
SS 

The spread of stockpiles, waste, and vehicle parking will 

be minimised. 

During 

construction 
Weekly checklist SS 

Accurate public information signs will be displayed while 

work is in progress and until site restoration has been 

completed. 

During 

construction 
Site plan PM 

No complaints 

on prolonged 

loss of land 

use 

On completion of the works, all vehicles, construction 

equipment, materials, and refuse relating to the works 

will be removed from the work site(s) and any adjacent 

affected areas. 

At completion 

of 

construction 

Weekly checklist SS 

Work sites will be restored as close to their original 

condition as possible following the completion of the 

proposed works. 

At completion 

of 

construction 

Weekly checklist PM 
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Outcome  Environmental Action Timeframe 
Monitoring / 
Reporting 

Person Resp. 

Minimise 

visual impacts 

to existing 

residents 

We will retain existing vegetation (street trees) to help 

minimise the visual impact to nearby businesses. 

During 

detailed 

design 

Site plans PM 

Land use and services 

No customer 

complaints.  

The Project Manager will be notified immediately of any 

complaints received and will respond as soon as possible. 

During 

construction 

Complaints 

register 
PM 

Any accidental damage to property occurred by the 

works must be repaired and apologies issued at the 

project manager's discretion. 

During 

construction 

Communications 

register 
PM 

All services in the vicinity of the works will be located in 

the field and pegged-out and noted in the Environmental 

Management Plan and/or work plans prior to excavation 

works - "Dial 1100 Before You Dig". 

Prior to 

excavation 
DBYD records PM 

We will notify residents in advance of traffic, noise and 

service disruptions, for example, through advice in the 

local press and letters. Notification will follow Sydney 

Water's customer notification policies. 

Prior to works 
Communications 

register 
PM 

We will repair any damage to tracks, steps or other 

recreational/management structures in consultation with 

relevant agencies/stakeholders. 

During 

construction 

Communications 

register 
PM 

We will induct all project staff and contractors on the 

environmental sensitivities of the work site(s) and 

relevant mitigation measures before starting work. 

Prior to works 
Induction 

records 
PM 

Waste 

No pollution 

to land. 

We will re-use suitable excavated spoil on site for 

backfilling, landscaping and other uses, wherever 

possible. If we cannot re-use suitable spoil on-site, we 

will investigate opportunities for off-site re-use. If we 

cannot identify re-use opportunities or the spoil is 

unsuitable due to its geotechnical or contamination 

characteristics, we will classify spoil according to the 

Waste Classification Guidelines (DECCW, 2009) and 

dispose of it at an appropriately licensed facility. We will 

identify suitable spoil storage areas along the project 

alignment, during the detailed design stage. We will 

classify and store spoil separately, to avoid 

contamination. 

During 

construction 
Disposal dockets PM 

Documents and records of the transport and fates of all 

materials removed from the site will be kept and 

submitted to the project manager as proof of correct 

disposal and for audit purposes. 

Waste 

disposal 
Disposal dockets PM 

Any fuel, lubricant or hydraulic fluid spillages will be 

collected using absorbent material and the contaminated 

material disposed of at a licensed waste depot. 

As required Disposal dockets PM 

All wastes will be securely stored to ensure that any 

pollutants do not escape. 

During 

construction 
Weekly checklist PM 
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Outcome  Environmental Action Timeframe 
Monitoring / 
Reporting 

Person Resp. 

We will handle all storage, transport and handling of 

dangerous goods according to the relevant Australian 

Standards and guidelines. 

During 

construction 

Specific 

Management 

Plan / Onsite 

waste log and 

register 

PM 

Efficient use 

of resources.  

Any potentially re-useable or recyclable materials and 

fittings will be removed and stored safely and securely. 

During 

construction  
Disposal dockets PM 

We will avoid generating surplus materials by planning 

construction appropriately, including managing 

construction material quantities. 

Procurement 

process 

Specific 

Management 

Plan / Onsite 

waste log and 

register 

PM 

We will minimise waste according to the hierarchy of 

avoid, re-use, recycle and finally disposal. 

During 

construction 

Specific 

Management 

Plan / Onsite 

waste log and 

register 

PM 

No asbestos 

contamination 

We will survey hazardous material at all sites set for 

demolition, to determine the extent of any asbestos or 

other hazardous construction materials and waste. 

Prior to works 

Specific 

Management 

Plan / Onsite 

waste log and 

register 

PM 

We will remove asbestos containing material according 

to the regulations and requirements of the NSW Work 

Health and Safety Regulation 2011 and the How to Safely 

Remove Asbestos Code of Practice issued by Safe Work 

Australia in 2011 

As required 

Specific 

Management 

Plan / Onsite 

waste log and 

register 

PM 

We will inspect and receive visual clearance before re-

opening asbestos removal areas for demolition 
Prior to works 

Specific 

Management 

Plan / Onsite 

waste log and 

register 

PM 

No hazardous 

waste 

contamination 

We will manage other hazardous materials according to 

the relevant ANZECC, federal or state legislative 

guidelines. 

As required 

Specific 

Management 

Plan / Onsite 

waste log and 

register 

PM 

Assess and 

manage 

Potential and 

Actual Acid 

Sulphate Soils 

A suitably qualified ASS specialist will prepare the Acid 

Sulphate Soil Management Plan, if required. 
Prior to works 

Specific 

Management 

Plan 

PM 

Manage ASS according to the Acid Sulphate Soils 

Assessment Guidelines (ASSMAC, 1998) 

During 

construction 

Specific 

Management 

Plan / Onsite 

waste log and 

register 

PM 

Materials specifications will include a requirement that 

materials are capable of resisting corrosion in ASS or 

aggressive conditions. 

Prior to works 
Design 

specifications 
PM 
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Outcome  Environmental Action Timeframe 
Monitoring / 
Reporting 

Person Resp. 

Undertake 

spoil 

classification 

for 

appropriate 

spoil disposal 

Based on the findings of the contamination assessment, 

we will test soils to classify material for disposal 

according to the NSW EPA Waste Classification 

Guidelines 2014. 

Prior to works 

Specific 

Management 

Plan 

PM 

Ensure 

asbestos 

contaminated 

material is 

managed and 

disposed of 

appropriately 

We will induct all site workers to ensure they are aware 

that asbestos may be present on-site and that if they find 

any or suspect they have found any asbestos, they must 

stop work and report it immediately to the site manager 

and/or manager. 

Arrival to site 
Induction 

records 
PM 

The site supervisor will ensure that a licensed contractor 

removes all asbestos contaminated materials. 
As required 

Specific 

Management 

Plan / Onsite 

waste log and 

register 

PM 

If asbestos is found, we will conduct validation sampling 

of the asbestos contaminated material excavation areas 

and analyse samples for asbestos. Should the soils 

beneath the asbestos contaminated material be 

impacted by asbestos fibres, we will excavate those soils 

and dispose of them appropriately off-site. 

Prior to works 

Specific 

Management 

Plan / Onsite 

waste log and 

register 

PM 

Ensure 

adequate 

handling of 

contaminated 

spoil 

We will consult with property owners about proposed 

remediation and validation works, where the project will 

disturb known contaminated fill or soil. 

Prior to works 

Existing 

remediation 

action plan / 

Consultation 

records 

PM 

If staff and contractors become aware of pollution 

incidents that have caused or threaten material harm to 

the environment, they must notify the project manager 

who will determine the appropriate course of action to 

comply with the NSW Protection of the Environment 

Operations Act 1997. 

As required 

Incident 

Management 

Plan 

PM 

Traffic and Access 

Minimise 
traffic impacts 
to local 
residents 

We will complete a Traffic Management Plan in 

consultation with Penrith City Council. 
Prior to works Correspondence PM 

We will comply with any council or RMS requirements 

regarding traffic control, access and road/footway 

restoration issues. 

During 

construction  
Site plan / TMP PM 

Appropriate signs will be erected to inform public road 

users of the proposed works and any temporary road 

closures. 

Site 

establishment 
Weekly checklist SS 

Work vehicles will not obstruct vehicular or pedestrian 

traffic on roadways, or access to private driveways, 

public facilities or businesses, unless absolutely necessary 

and only if appropriate notification has been provided to 

potentially affected property owners, local residents and 

businesses. 

During 

construction 

Site plan / 

Weekly checklist 
SS 
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Outcome  Environmental Action Timeframe 
Monitoring / 
Reporting 

Person Resp. 

We will notify emergency service providers of upcoming 

works at least two weeks before work starts and/or 

implement any traffic control plan for traffic movements. 

Prior to works 
Correspondence 

/ TMP 
PM 

We will position construction vehicles and equipment 

within the boundaries of the work site where possible or 

(where no on-site parking is available) in the nearest 

available roadway parking space so that it minimises 

disruption to other road users, businesses and the public. 

During 

construction 

Site plan / 

Weekly checklist 
SS 

Ensure safe 
access to site 

We will use qualified traffic controllers to direct traffic 

around the work site. 

During 

construction 
TMP PM 

Any proposed disruptions to site access as a result of 

delivery of large loads will be communicated to relevant 

stakeholders in adequate time. Alternative arrangements 

will be communicated as required. 

During 

construction 
Weekly checklist PM 

The static signposting will cover information, regulatory, 

warning and guide signs as defined in national and RMS 

standards. 

Site 

establishment 
Site plan PM 

We will liaise with the traffic authority in regard to works 

that occur within or bordering a road. 
Prior to works Correspondence PM 

    

Ensure 
construction 
sites are 
clearly 
delineated 
and secure 

We will fence and secure worksites to avoid pedestrians 

inadvertently entering the work sites, during both work 

hours and outside work hours. 

Site 

establishment 
Site plan PM 

Notes to Table: SS = Site Supervisor, PM = Project Manager 
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APPENDIX C 

Waste and Resources Management Plan 
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WASTE AND RESOURCES MANAGEMENT PLAN 

This procedure summarises requirements for waste produced in constructing the proposed development. 
Construction waste will be managed in accordance with the waste management hierarchy: 

1. Avoid waste as a first priority 
2. Re-use waste, recycle or reprocess 
3. Dispose of waste as a last resort 

The construction of the proposed development will generate the most amount of waste from demolition of 
structures and spoil excavation. The following waste types are likely to be present: 

• General demolition waste, including waste concrete, bricks, timber, potential low-level ACM materials, 
metal and glass; 

• Surplus materials used during site establishment, such as safety fencing and barriers possibly including 
plastics and metal; 

• General construction waste, such as excess concrete, redundant pieces of pipe/fittings, broken bricks, 
timber, paper, plastic and metal; and 

• Domestic waste, including food scraps, aluminium cans, glass bottles, plastic and paper containers, and 
putrescibles waste generated by site construction staff. 

Construction will generate a relatively large amount of waste, however, the client will adequately manage and 
minimise impacts by implementing waste mitigation measures. 

The potential for reuse through backfilling will be limited by geotechnical factors and space constraints onsite.  

Fill Material 

Investigative sampling will be undertaken on all spoil materials that require excavation and disposal. Specific 
waste management plans will be developed as an outcome of the investigative sampling. The management plans 
will ensure crews confidently identify specific disposal options and techniques based on any contamination 
found at the project location. 

Naturally occurring sand / Re-usable backfill material 

The fill material will typically be underlain by Wianamatta group shale with sandstone beds. This naturally 
occurring layer typically may contain suitable geotechnical properties for backfilling however due to site space 
constraints, construction crews will excavate and dispose of all excavated material. 

When suitable quantities are achieved, validation samples will be taken for laboratory analysis and the results 
compared against the National Environment Protection Measures (NEPM 2013) Commercial / Industrial 
(HIL/HSL/ESL D) land use criteria (including material with low-level asbestos concentrations). A spoil 
management plan will be developed to identify specific construction techniques to re-use excavated soils 
including backfilling sections of the project at a depth which requires a ‘clean fill’ capping layer to be placed on 
top of the backfill material. 

Any excess material unable to be reused will undergo validation sampling and disposal in accordance with the 
EPA Resource Recovery Exemption and Waste Classification Guidelines. 
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APPENDIX D 

Asbestos Management Procedure 
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ASBESTOS MANAGEMENT PROCEDURE 

NON-FRIABLE AND FRIABLE ASBESTOS 
 

Non-friable asbestos is material containing asbestos that is not friable asbestos, including material containing 
asbestos fibres reinforced with a bonding compound. Asbestos removal work must only be carried out by an 
appropriately licenced person depending upon the type of asbestos. Friable asbestos is defined by Safe Work 
NSW (2022) as material that is in powder form or that can be crumbled, pulverised or reduced to a powder 
by hand pressure when dry and contains asbestos. In relation to asbestos in soils, friable asbestos is further 
defined as free asbestos fibres, or friable asbestos (FA) and asbestos fines (AF). Asbestos fines are defined as 
small fragments of non-friable ACM that are sufficiently degraded or damaged to fit through a 7 mm grid filter 
and are therefore deemed damaged enough to be friable. There are two types of licences required to handle 
and remove asbestos. The differences between them are presented in Table 5 below: 
 
  Table 5. The differences between Class A and Class B asbestos removal works 

Class A licence/removal works Class B licence/removal works 

Can remove any amount of non-friable or friable 
asbestos or ACM. 

 
Can remove any amount of non-friable asbestos or 
ACM (a licence is required to remove more than 10m2 

of non- friable asbestos or ACM). 

Can remove any amount of asbestos containing debris. 

Can remove any amount of non-friable asbestos 
containing debris associated with the removal of ACM 

(a licence is required to remove more than 10 m2 of 
non- friable asbestos or ACM). 

An asbestos removal control plan (ARCP) must 
be prepared for any licenced asbestos removal 
works. 

An ARCP must be prepared for any licenced asbestos 
removal works. 

A licenced asbestos removalist must notify a regulator 
in writing at least five days before the licenced 
asbestos removal work commences. 

A licenced asbestos removalist must notify a regulator 
in writing at least five days before the licenced 
asbestos removal work commences. 

A licensed asbestos assessor must carry out air 
monitoring before and during removal works and during 
the clearance works. 

Air monitoring is not required but may be considered 
to ensure compliance with the duty to minimise or 
eliminate exposure to airborne asbestos. 

A licensed asbestos assessor must carry out a clearance 
inspection and issue a clearance certificate. 

An independent competent person (a person not 
involved in the removal of asbestos for that specific job 
and not involved in the business or undertakings 
involved in the removal of asbestos for that specific job) 
must carry out a clearance. 

The asbestos removal supervisor must be present at the 
asbestos removal site whenever work is being carried 
out. 

The asbestos removal supervisor must be readily 
available whenever work is being carried out. 

 

WASTE DISPOSAL 
 
Disposal of fragments of ACM 
 
All work shall be carried out in accordance with the Safe Work NSW Code of Practice: How to Safely Remove 
Asbestos (2022) prepared under section 274 of the Work Health and Safety Act 2011. Handling and disposal of 
asbestos waste material should also be carried out in accordance with the Protection of the Environment 
Operations (POEO) Act (Waste) Regulation (2005) and NSW EPA Waste Classification Guidelines (2014). 
 
Waste classification for off-site disposal of soil or fill 
 

Waste classifications are required for any excavated soil or fill material which is to be disposed off-site. Soil or 
fill material to be taken off-site for disposal shall be assessed in accordance with the NSW EPA Waste 
Classification Guidelines (2014). 



 

Construction Environmental Management Plan 
25-55 Templar Road, Erskine Park NSW 

2245-CEMP-01-180923.v7f 

                          Page 40  

 
Materials excavated from the site should be tracked from ‘cradle to grave’, in order to provide detailed and 
accurate information about the location and quantity of all materials both on and off-site from the time of 
their excavation until their disposal. 
 
For any truck or bin leaving the site, the following information would be recorded: 
 

· Origin of material; 
· Material type; 
· Approximate volume; and 
· Truck and/or bin registration number. 

 
For all soils known or having the potential to contain asbestos, the following applies: 
 
The POEO Act defines ‘asbestos waste’ as any waste that contains asbestos, including fragments or fibres. It 
is understood that as a result, the NSW EPA considers asbestos contaminated soil to be an asbestos waste. In 
addition, the Protection of the Environment Operations (Waste) Regulation (2014) provides certain 
requirements for the transportation of asbestos. It is understood that the NSW EPA requires any management 
of soil containing asbestos waste on or off the site to be at least equal to controls set out by the Regulation. 
 
All asbestos contaminated soil or fill leaving site will be transported in a leak proof covered vehicle and disposed 
of at a licensed facility in accordance with NSW EPA Waste Classification Guidelines (2014). 

ASBESTOS ACTION PLAN (AAP) 

Before ground disturbance takes place, asbestos-impacted fill material will be removed from the site surface 
and disposed of off-site as special waste (asbestos). The depth of the fill to be removed will be advised by a 
suitably qualified consultant and specified in the SWMS for the subject works. The following AAP will be utilised 
for these works, in addition to direction from an experienced occupational hygiene consultant. 

 
IMPLEMENTATION 
 
Responsibilities 
 
A copy of this AAP will be kept on site at all times if asbestos is encountered during excavation works, and 
the project manager shall also be in possession of copies of this plan. Responsibilities are outlined in Table 6 
below. 
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Table 6. Summary of responsibilities 
 

Position/ Organisation 
 

Reports to 
 

Summary of Responsibilities 

 
The Client 

 
SafeWork NSW 

 
• Manage any asbestos removal in accordance with 

scope of works and contract. 

• Ensure Work Health and Safety (WHS) requirements 
for the site are met by all subcontractors including 
the Occupational Hygienist. 
 

• Supervise work by subcontractors. 

Asbestos Removal Contractor The Client 

• Be licensed to undertake demolition and 
management of asbestos waste (ASA or ASB as 
required). 
 

• Undertake the works in accordance with the 
contract. 
 

• Undertake the works in a safe manner & ensure the 
environment and staff WHS is protected at all times 
during the works. 

• Implement measures outlined in the AAP. 

Suitably qualified Consultant 
(e.g. occupational hygiene 
consultant / environmental 
scientist) 

The Client 

• Should be experienced with hazardous materials 
management, asbestos identification and risk 
assessment. 
 

• Provide environmental and WHS consulting 
services in accordance with contract. 
 

• Ensure works are undertaken in compliance with the 
AAP and prepare any final environmental report/s 
required. 

Suitably licenced and 
qualified asbestos removal 
supervisor 

Asbestos Removal 
Contractor 

• Should hold a suitable supervisor licence and be 
employed by a suitably licenced asbestos removal 
company for friable or non-friable removals. 
 

• Prepare ARCPs and provide notification to 
regulator of licensable asbestos removal 5 days 
prior to work commencing. 
 

• Ensure works undertaken in compliance with the AAP 
and with relevant guidance to meet legislative 
requirements such as the SafeWork NSW Code of 
Practice: How to Safely Remove Asbestos (2022), and 
WA Department of Health Guidelines for Asbestos in 
Soils (2009). 

Asbestos awareness trained 
specialist contractor. 

 
The Client 

• Undertake asbestos works in accordance to direct 
supervision from the licenced asbestos removalist 
supervisor, in the limited capacity of his or her 
specific role. 

• Ensure works are undertaken in compliance with 
the AAP 

 

Training and awareness 
 

All relevant site personnel will undergo a site induction prior to commencement to ensure that staff and 
contractors are adequately trained to recognise environmental aspects, hygiene and WHS issues. The 
induction will incorporate the activities required to manage contamination issues as detailed in this plan. 
 
All employees undertaking work in and around asbestos removal should have, as a minimum, undertaken 
Asbestos Awareness training, undertaken by a competent individual, such as a suitably experienced 
occupational hygienist or hazardous materials consultant and record of this induction should be kept on file 
by the client. 



 

Construction Environmental Management Plan 
25-55 Templar Road, Erskine Park NSW 

2245-CEMP-01-180923.v7f 

                          Page 42  

 
Where possible, employees undertaking removal should have appropriate TAFE or other accredited training 
in friable or non-friable asbestos removal. 
 

Communication 
 
All complaints received will be referred to the client Authorised Person(s) who will adopt an appropriate 
course of action to manage and address the complainant’s concerns in a timely manner. 
 
Adjoining residents must receive at least 2 working days’ notice prior to the commencement if asbestos 
removal works. All notifications to adjoining residents will include: 
 

• The date and time when asbestos removal works will commence; 

• The name, address and business hours telephone number of the client and the name and licence 
number of the asbestos removalist and the number for SafeWork NSW; 

• Appropriate warning signs informing people nearby that asbestos removal work is occurring; and 

• Appropriate barricades installed prior to commencement of removal works as appropriate to 
prevent public access and prevent escape of asbestos fibres. 

 

 
PERFORMANCE CRITERIA 
 

The performance criteria for asbestos excavation are: 
 

• No discernible release of contaminated sediment into any waterway as a consequence of the works; 

• No discernible release of dust and asbestos fibres into the atmosphere as a consequence of the works; 

• No pollution incidents; 

• All staff are aware of the requirements of relevant sections of documents to be adhered to; and 

• Effective communication is maintained with statutory authorities and all statutory requirements are 

carried out to control impacts on the environment and prevent pollution. 

 
DOCUMENT REVISION 
 

This AAP is required to be reviewed annually and to be updated or amended when/where necessary. A table of 
revisions is included at the beginning of this document. 
 
It is the responsibility of the client to ensure the AAP supplied to any person is the current updated or amended 
version. 
 
It is the responsibility of the supervisor or person-in-charge of works proposed to be undertaken to ensure they 
have the current version of the AAP. 
 
The up-to-date version of the AAP will be available from the client. 

 
MANAGEMENT MEASURES AND MITIGATION STRATEGIES 
 
Overview 
 

This AAP is aimed at ensuring the health and safety of staff, contractors and visitors with regard to any 
fragments containing asbestos or potentially containing asbestos in or on the soil. The plan is to be implemented 
during all major works which comprises excavation and other subsurface works, construction/maintenance 
works which involve soil disturbance, construction and maintenance of subsurface services such as gas, 
electricity, stormwater, surface drainage, telephone cabling and water supply, installation of equipment (e.g. 
additional building foundations, extensions etc.) that require excavation of soils for placement of footings which 
are likely to disturb significant areas of vegetation and soil at the site where the fill has been identified to be 
impacted with fragments of ACM or potential ACM and friable asbestos fibres or potential friable asbestos 
fibres.  
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The objective of the plan is to describe procedures to minimise exposure of all site occupants to asbestos 
materials through the development and implementation of the management systems outlined herein. 
 
It is the responsibility of the client to ensure that each time an action is undertaken in areas described above, 
that the action is recorded and signed off. 
 

Asbestos impacted soil excavation works 
 
When excavation works are carried out within the identified asbestos zones, works must be carried out under 
the direct supervision of a contractor holding an appropriate asbestos licence (either a Class A or Class B licence) 
from Safe Work NSW. The appropriate level of licence required is determined in consultation with the 
consultant prior to the engagement of the contractor.  The consultant can be utilised to provide on-site support 
to ensure all works are conducted in accordance with the contractor’s licensing conditions. 

 
This will include putting the following measures in place to address potential impacts: 

 

• Preparation of an ARCP. Details of what can be included in an ARCP, as provided in SafeWork NSW; 

• Notification to SafeWork NSW five days prior to licensed asbestos removal works commencing; 

• The area will be defined as containing asbestos and appropriate buffer zones (asbestos work area) will 
be established in accordance with the on-site recommendations of an independent NSW Licensed 
Asbestos Assessor (LAA) / qualified Occupational Hygienist such as Sydney Environmental Group; 

• Wash bays should be installed on-site to prevent tracking of contaminated soil outside the buffer zone; 

• All relevant site personnel will undergo a site induction prior to entering the asbestos work area to 
ensure that staff and contractors are adequately trained to recognise environmental aspects, hygiene 
and WHS issues. The induction will incorporate the activities required to manage contamination issues 
as detailed in this plan; 

• A water supply is to be on site for dust suppression during loading; 

• At the end of each day an inspection of the work area will be made to ensure no asbestos impacted 
material is loose outside of the excavation area; 

• Appropriate personal protective equipment (PPE) will be used within the asbestos work area including 
disposable overalls, a minimum P2 respirator (dust mask) and gloves; 

• A decontamination area will be installed on site to enable on-site personnel to remove any dust that 
may contain asbestos fibres. Overalls, P2 masks, gloves and any other potentially contaminated PPE or 
equipment must be disposed of or properly decontaminated before leaving the decontamination area; 

• Water from wash down and decontamination units will be filtered prior to re-use on site; 

• Continuous asbestos fibre monitoring will be conducted by an independent NSW Licensed Asbestos 
Assessor (LAA) / qualified Occupational Hygienist such as Sydney Environmental Group at the 
perimeter of the area and within excavator cabs and checked daily in accordance with Guidance Note 
on the Membrane Filter Method for Estimating Airborne Asbestos Fibres 2nd Edition [NOHSC: 
3003(2005)], April 2005; 

• If all material (and fill or soil) impacted with asbestos has been removed off site, an independent NSW 
Licensed Asbestos Assessor (LAA) / qualified Occupational Hygienist such as Sydney Environmental 
Group should be engaged to carry out a visual assessment of the excavation base and walls following 
the completion of the surface excavation works; and 

 
• It should be noted that any disturbance of the subsurface including excavation works constitute asbestos 

removal works. 
 

PERSONAL PROTECTIVE EQUIPMENT  

PPE will be used to protect individuals from actual or potential exposure to asbestos fibres. All personnel within 
the work area are to wear the appropriate equipment consisting of disposable overalls and respiratory 
protection. 
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Personnel undertaking asbestos removal work must be supplied with, and use, PPE that is suitable for the work 
being undertaken. The type of PPE to be provided must be identified or approved by a competent person as 
part of the SWMS/JHA process. 
 

• Normal safety glasses are suitable for performing minor asbestos removal work. Due to the irritating 
nature of synthetic mineral fibre (SMF), safety goggles are recommended. 

 

• Disposable coveralls are the preferred PPE clothing to be provided wherever possible. Coveralls should 
be of a suitable standard to prevent tearing or penetration of asbestos fibres. 

 
All disposable overalls must be disposed of at the end of each duration of work (exposure). The asbestos 
removalist will be responsible for the selection, introduction, maintenance training and use of PPE for all 
workers. 
 
The licenced asbestos contractor management will be responsible for the provision of their PPE in accordance 
with the contract provisions. The selection of PPE will be determined as per the Code of Practice on how to 
safely removed asbestos. Worn or damaged PPE must be discarded and suitably replaced. 
 

 
BARRICADING AND SIGNAGE 
 
The project will ensure that all necessary measures are in place for the effective exclusion of unauthorised 
persons to areas undergoing asbestos removal. 
 
All areas of a workplace that contain ACM, including plant, equipment or components, must be signposted with 
warning signs, or labels, as appropriate to ensure personnel are not unknowingly exposed to asbestos when 
undertaking operational activities. 
 
Where removal work is being undertaken the work area must be barricaded to prevent unauthorised personnel 
entering the hazardous area. 
 
The location, type and positioning of signs and labels must be decided, or authorised, by a competent person. 
Asbestos warning signs must comply with the requirements of AS 1319-1994 for size, illumination, location and 
maintenance. Warning signs may include some of the following examples: 
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APPENDIX E 

Dust Management Plan 
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DUST MANAGEMENT PLAN 

PURPOSE 

The purpose of this Dust Management Plan (DMP) is to facilitate the ongoing implementation of dust control 
measures in order to minimize the generation and offsite migration of dust from the site. 

SCOPE 

The plan addresses: 

• Sources of Dust; 

• Dust management practices; 

• Development of Dust Management Controls; and 

• Ongoing Monitoring. 

SOURCES OF DUST 

Fugitive dust emissions may occur from the following sources at the site: 
 

• Excavation / intrusive works; 

• Onsite transfers of soil and building materials;  

• Wind erosion of stockpiles; 

• Wind erosion of cleared areas; 

• Vehicle movements on paved and unpaved areas; and 

• Combustion emissions from vehicles onsite. 

DUST MANAGEMENT PROCEDURES 

The following dust management procedures must be implemented during any works on site which may result in 

the generation of airborne dust particulates:  

• Water carts must be used to regularly wet down exposed areas. One (1) water cart per 7.5 hectares of 
disturbed terrain is required, with contingency of additional water carts should site conditions warrant. 

• A dust cloth / wind fencing must be installed along the perimeter of the site prior to the commencement 
of any intrusive / bulk excavation works. 

• Consideration should be given to dust control at the source, such as machine mounted sprinklers, ground 
mounted water cannons where material is being excavated, loaded and placed and measures to ensure 
loads are covered. This is dependent on-site conditions.  

• Heavy vehicles must always obey onsite speed limits.  

• Stockpile management such as location, orientation, volume and height must be carefully considered to 
minimise impacts on neighbouring properties and adjacent roadway.  

• Stockpiles should be covered with geofabric or plastic where warranted, dependent on current / 
forecasted onsite conditions and the duration of the stockpile.  

• Final topsoil placement and planting or seeding exposed areas should be carried out as soon as possible. 

• It is the responsibility of the site supervisor to check the relevant weather forecasts to predict adverse 
weather conditions that will allow for early action for dust management and to avoid dust generating 
activities when weather conditions are unfavourable. 

• All site personnel should be educated on dust management procedures and reducing dust during 
induction / pre-start toolbox talks. 
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• All complaints relating to dust will be received, recorded, resolved and responded to by the Project 
Manager. 

ONGOING MONITORING OF DUST AND CONTROLS 

Based on the size of the site and proposed scope of works, there are no explicit requirements pertaining to the 

monitoring of airborne particulates (i.e. instrumental), other than periodic visual assessment of dust and the 

above mentioned controls by the project manager / site supervisor.  

Should elevated airborne dust levels become evident, works should cease, and current controls reviewed / 

revised. This may include additional water carts / dust suppression techniques during dust generating works.  
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APPENDIX F 

Construction Noise Management Plan 
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APPENDIX G 

Construction Traffic Management Plan 
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APPENDIX H 

Construction Waste Management Plan 

 

 




